DS Run Iib L1 CAL Installation

: 3] ‘f*“féiu:ffu:n}l' .

e Constraints | §/ RUHE B

e Transition | mﬂm , Rk .
System e -

- Cabling e ol e

e Run Ilb Racks e § o

e Schedule WLt o
Overview 5

e |nstallation ' ;

e Summary L

Patch Panels on Sidewalk T_?_st Stand|

T =

All photos and schematics shown in this talk and supporting documentation can

be found at or linked from the following URL.:
www-clued0.fnal.gov/~alstone/DOWork/L1Cal/l1cal.html
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Constraints

e New electronics are more compact.
- 4 crates (new) vs 20 crates (old).

- Cable congestion at ADF and TAB
backplanes.

e 1280 BLS, 240 LVDS cables.
- Channel mapping, strain relief.
e ADF backplane connector mismatch.

- Cannot plug 8-pin BLS trigger cable
- connectors directly into 20-pin ADF
2004/04/27 backplane connectors.

P e A - Cannot plug LVDS cable into ADF
e TDR - Reuse Run | BLS trigger cables. backplane without removing key.
e 78 &80 Ohm impedance, 130-180 ftin length. « ADF-to-TAB signal flipping.

- Installed circa 1990.

- Cannot access to cables at the CAL BLS

- TAB backplane connectors assume a

detector platform end. different orientation of signals from
- 10-20 ft of slack at MCH1. ADF backplane output.
b Congested space beneath floor boards. e Cable access & channel debugg”']g

- No place to store cables between . i i
decommissioning of Run lla & installation - Use scope during physics data taking

of Run llb. without disconnecting signal cables.
- Exceptional difficulty in locating spares.
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1280 Existing BLS
Trigger Cables
[2560 EM + HD TT]
TT: 0.2 x 0.2 (1,9)

Framework Interfaces
Timing (SCL) Control (TCC)

vy

Link

BLS BLS-to-ADF Transition
System
EM E Patch Panels x40
Patch Panel Cards x80
Pleated Foil Cables x160
H X ADF Transition Cards x30
2EM+ 2 HD

1152 Existing
BLS Cards
[Precision Readout
& Trigger Pick-off]

16 HD

25 October 2005 - Run llb Director’s Review

Serial Command

timing/ctrl

VME Interface

Distributor & SCL Interface L2&L3
A
timing/ctrl/vme
ADC + g-bit | Trigger Global
Digital- Algorithm +
Filter (TAB) Control
(ADF) x 8 (GAB)
x 80 x 1
TT Signal Sliding Global
Processing Windows | ¢"°d%d  gums

clusters

Signals from 3

L1 Track Cal-Trk Match

Alan L. Stone - Univ. of lllinois - Chicago

Run lIb L1 CAL Signal Overview
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MCH1 Configuration

T e // w |
e Color coding illustrates the current & new BLS trigger inputs.
e Ten racks of Run | trigger electronics. 128 BLS trigger cables are routed to each rack.
T T ek e

M [ (e [ [} R0 M0 MADE [l Mina (el K113 K111 K112 H112

L T Epre . Tanl _-
= i w2,
e = d it o
== E TABGAE Contral s =1 i =z
= L =y = =
N =
ew : ==
~
e 11 [ Ll 12 1 Caba 1
Faiban m i by i
oy H - H T
inkunal LBy b nkunal LIy il enal R, i
T — =
sl i)
= - e
o L] s iy

| = Four patch panels in the bottom half of each crate provide the mechanical means to route and
support the BLS trigger cables.

25 October 2005 - Run llb Director’s Review Alan L. Stone - Univ. of Illinois - Chicago



Patch Panel Card

D-ZERO
L1 CALTRIE Patch Panel L
a1 Sesesseen z ®
3823-122-EB-330303 ssecscses H
J. MOUA $ (LI XXIXIX) 2
L] L
SER '_g F!
~ m &Hgl.é- ™ HI.E' m@ﬁ@%ﬁ*—mu
R R R O I BRI L O P B ) (F G I L 2 B
18 J1& 14 J12 J8 J& 4 J2
7 esanm seem |1 7| esem 1 7| esenm esom (1 7 eocenm esem |l
8 eoees o8e® |2 ©| seee z B eese® sses |2 eo0s see® |2
7 seenm 908N (1 7| eoosm 1 7| oosn esom ! 7 eosenm eoem |1
8 eeee o880 (2 B sees z B eeee® s00® 2 b ee0e oene |2
J17 J15 Ji3 7 J J3 Ji
i il niil 1llllll_ jninl i
— |1 R i—— L __TIRNs IRNS — [ O o—— L}
|l : [TT1] il e LLEN e I i = inn ®
fpencescnsccomgoce |semesacn sHeees [ somsveonsssencesse |
CO0CORSOOSON 00N | S OO0 OORRY sseon | seccessscescocsen | P
L

Monitor connectors |nput from BLS In line resistors

Two passive patch panel cards - stuffed printed circuit boards - mounted
to each patch panel. Only the monitor connectors are visible from the
front of the patch panel. Cables are connected from the back. Need 80.
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ccl [8.661°]

£3335 [9,1871

Pin Al

n A32

Pin Al

gr_;gg'-—Pln F1

HARTING 02041601101

AMP 1-106014-1
WITH LATCH

M 10236-52B2VC

3M 10236-52B2VC
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Alan L. Stone -

“"—OU-

ATC
ADF

TransN
Card

©

LyDs

OUTPUTS

ADF Transition Card & Faceplate

weAcdE—~ Q=T EACUE~ QN 1
o 3 E@

Two pleated foll
cables carry analog
TT signals from
each patch panel
card to the ADF
Cards via the ADF
backplane.

Three LVDS cables
carry the same
digital ouput of the
ADF Cards to three
different TABs via
the TAB backplane.

Need 80 ATCs.

Univ. of Illinois - Chicago




16 BLS Boards Cabli Nng

In the Calorimeter Platform Racks
(1152 in Total)

Each label has a unique,
clear, concise and T T T Y Y Y Y YT Y Y VYV Y 16 BLS Trigger Cables (1280 Total)

e

unambigious NAME, ORIGIN
and DESTINATION. 1 Patch Panel Card

Mounted in pairs to 4 Patch Panels

) ) in each of the 10 MCH1 L1CAL Racks
BLS trigger cables will be (80 in Total)

labeled as they are

/a\

. 2 Pleated Foil Cables (160 Total
disconnected from the old ¥ — Y ( otal)
electronics. 1 ADF Transition Card

20 Inserted into each ADF Backplane
(80 in Total)

Pleated Foil and LVDS cables
will be labeled after they

v v v 3 LVDS Cables (3 meter)

have been tested in
conjunction with the TAB/GAB Backplang

.. Feed through connectors for signals
transition system carried by LVDS Cables (240 in Total)
components. from ADF-2 Cards (80 in Total) to
Trigger Algorithm Boards (8 in Total)

[\

The interrack wiring and

strain relief systems have
been exercised with TABH TABi TABi+1
Top (A) Middle (B) Bottom (C)

mechanical mock-ups, and
then procedures v v v 3 LVDS Cables (1 meter)

documented. Global Algorithm Board
1 LVDS Cable per each TAB is connected
to the GAB along the front panels

/e\
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e Before Run | disassembly
- Prepare map of dead and noisy BLS lines

- Careful training for handling of BLS
trigger cables

Disconnect cables from old electronics
Apply Run llb labels

- Remove cable ties and secure cables in
the vertical cable trays

e After installation of Patch Panels

- Redress cables, connect to Patch Panel
Cards, apply strain relief

e Procedure documented in a DO Note.

e Note: Itis possible that some fraction of
BLS trigger cables will need to be
reconnectorized after the installation of the

transition system. et r’r 2005/08/03,
: , =

e
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Cabling: Pleated Foil Cables

Rear View Side View

M107 M10DB M145 M107 M106 M105

(itieailiiy
LY

;IIIIIMHHIA | | ;ﬂ

FIAER SUPPLY

E g g
m 9 g 9
B, g al
=l g
<
Pleated foil cables are 10 feet in length. The cables drape from the top of the ADF
backplane so as NOT to block access to the power supply beneath the ADF crate.
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- ISR AL
Cab“ng- TAB O ¢ O D o ¢ o gk
] CAHLE SUPPORT
BRACKET
240 LVDS cables are routed from 4
ADF backplanes to the TAB ;
backplane. Each cable is 5 meters S s RGO R R
|0ng- Homa  -Sfeg Lfey LB — LrAE  -Lreg ,_c_%
o ol pE M Rl el e
= . B B | B | B | B | B | Brzs |B
The cabling of the TAB backplane is e I e R S R e e T
reminiscent Ofatelephone ~oay [Bfrg Efoeg R4 2ol fifosg oss sz
. ) gl LE8 G55 EI@‘ :05 :055 :ﬂ 58] S B
switchboard. Cables will have to A= = % n= _;% - %
cross to allow full access to the SH G OB B 4 of ol UE A -
H H Anag  Apdg A 2637 LG5 ApET] bz
Il?ealcile(? Ligfér?]nd (o Implement & strain il o ol ] pl gl el gl >
. |87y |-Biogd (BeeT |-BiEs | Bpay | Boer | BTy 78
- e e R s o s R e R i
Each TAB (column) receives TT iy e e ms O B el o e s
S|gna_ls f_orasllce of phi for all of eta. %g %g }313 %}g g %31 ECHE ECH? e
In this diagram, A-B-C-D refer to the i el e R Raal Rl el
four ADF crates. Each SW input to oEs ﬁ% f[i% ﬁ% % ﬁ% ﬁ% 0Bz s ©
the TABs gets a copy from three S e e N e
adjacent ADF boards. T 1 T 1
R CAL
O O Q@ O ¢ ¢ O O’k
CABLE SUPPORT
BRACKET
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Sidewalk Test

Stand

BLANK
BLANK BLANK BLANK BLANK
TAR
Tu U FlnDﬂPER B U U
SUPPLY o
RACE. MDH| TDR RACE_ MDH | TDR ﬂ RACEK_ MDM | TOR RA&CE_ MDA | TOR RA&CE_ MDM | TOR
IHTERFACE au |HT ERFACE au oFF IHTERFACE au |HT ERFACE au 1T ERFACE U
BLAHK 1 1ou BLAHE 1
BLAHK BLANK BLAMK
GRATE A CONTROL
&l W sl &l
BU
POWER SUPPLY
3u CRATE B 2u CRATE € CRATE D
HEAT EXCHANGER 10U oy FAH U
Bu Bu au
AR DUCT L] u BLANK
e HLAHK =
(] il POWER SUPPLY = POWER SUPPLY POWER SUPPLY
- - 3 3u 3
— - HEAT EKCHAMGER 1U HEAT EXCHAWNGER 1U HEAT EXCHAWNGER 1U
HINGED HAMNEL HINGED FAMEL READOUT
- ~ 4 AR DuCT 4 CRATE AIR OUCT AIR OUCT
- - 2 ] 2
— — Fal U Fabl U Fil U
- —
HINGED HANEL HINGED FAMEL
- T ean HINGER RAHEL au HIMBER FAHEL HINGED RAMEL
4 Teu En U
HINGED PANEL HINGED PANEL L AL
" HIMGED RAHEL . BLANK o HIMGED PAHEL HINGED PAMEL
4U 4au 4u
HINGED PANEL HINGED PAMNEL o
B HINGED RANEL B AT HINGED RANEL HINGED RAMEL
PAHEL SUPPORT _ 1U au PAHEL SUPPORT _ 1U ) au au
oC
BLAHK HINGED PAHEL BLAHK POWER HIMBER FAHEL HINGED RAMEL
m SUPPLY m w
5U FANEL SUPPORT 1L 5u) En PANEL SUFFORT 1L FANEL SUPFORT 1L

We intend to keep the
sidewalk test stand up
and running through
and after the
shutdown for quasi
long term needs.

The TAB prototype,
communication &
readout crates stay on
the sidewalk. We will
use the spare ADF
crate on the sidewalk.

Power distribution is
customized for
sidewalk. Air cooling.
RMIs with smoke
detection.

Wooden platform adjacent to MCH1 near DAB pit isolated from building ground.

Build the final Run Ilb L1 CAL Trigger system with all active components.

Crates: 4 ADF, 1 TAB/GAB, 1 Readout, 1 Communication.
Online computer, L1 CAL Trigger control computer, BLS-to-ADF Transition System.
Safety system which allows for 24/7 operation. pORC received 2 Sep 2005.
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Pre-Installation

e Sidewalk Test Stand - Signal Electronics
- Vertical SI_'Ce of Run llb signal path - Full set of ADF Crates & Boards tested & in
- Integrate into global readout hand at DO, with spare set-up at MSU
= Monitor Run Ilb data with current —  Full set of TABs & GABs at DO

tri & physi dout . :
rigger « physics readou e Communications & Readout

- 24/7 operation approved
e Cabling i PP - Crates & Boards in hand at DO
- Mock-up of BLS trigger cables = Infrastructure
- Reuse MCH1 racks

= Very limited access before Run llIb : _
installation in MCH1 e Strip them to frames during early

weeks of shutdown

- Interrack wiring & strain relief drawings

for Pleated Foil & LVDS cables done on - AC distribution boxes in hand
sidewalk completed e Plugs directly into current MCH1
e Implement MCH1 procedures power
- Run lIb labelling scheme - Cooling systems

e Commercial parts ordered

e Transition System
- Heat exchangers, hoses, valves

- 1 Patch Panel Card, 2 Pleated Foil Cables,

1 ADF Transition Card, 3 LVDS Cables are = Custom parts built at DO
tested as a unit (80 in total, plus spares) - Pipes, plenums
- Only need full set of ATCs with LVDS - RMIls, smoke detectors in hand
cables for sidewalk operation - Custom cable support systems
* Finite set of BLS trigger inputs « Bulkhead panel for L1CalTrk

- 12 Patch Panels assemblies on sidewalk  Panels for BLS trigger cable monitoring
e Remaining assemblies are in DAB3,

ready for shutdown
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Status of Rack Infrastructure

Item name Total | M103 | M104 | M105 | M106 | M107 | M108 | M109 | M110 | M111 | M112

ADF Crate 6 1 1 1 1 1 1

AC Distribution Box 6 1 1 1 1 1 1

Rack Monitor 6 1 1 1 1 1 1

Rack Monitor Interface 6 1 1 1 1 1 1

1U Blank Panel 6 1 1 1 1 1 1

35U Blank Panels 38-3/4" 6 1 1 1 1 1 1

Heat Exchanger 6 1 1 1 1 1 1

Air Plenums 6 1 1 1 1 1 1

Fan Pack 6 1 1 1 1 1 1

Hinged Panels 40 4 4 4 4 4 4 4 4 4 4

Right Angle Chassis Supports 52 4 6 4 6 6 6 6 4 6 4

RA Alum. 1/8" thick - 19-3/4" X 2" X2" Chassis Suppol 24 4 4 4 4 4 4

Unistrut Rails 78-3/4" long 40 4 4 4 4 4 4 4 4 4 4

21" X 18-3/4" X 1/6" thick Alum. Cable Shelf 40 4 4 4 4 4 4 4 4 4

Water Manifold Supply 6 1 1 1 1 1 1

Water Manifold Return 6 1 1 1 1 1 1

Check Valve 6 1 1 1 1 1 1

Solenoid Valve 6 1 1 1 1 1 1

Flow Meter-Proteus 6 1 1 1 1 1 1

Hoses 36 6 6 6 6 6 6

Quick Disconnects - Male 36 6 6 6 6 6 6

Quick Disconnects - Female 36 6 6 6 6 6 6

Elbow 36 6 6 6 6 6 6

Elbow 12 2 2 2 2 2 2

Hardware - 1/4-20 Hex Bolts & Washers
AC distribution boxes plug directly into existing MCH1 power. The Tygon hoses are in
good condition. Will install new heat exchangers, water manifolds, hoses, valves and
flowmeters, and tie into existing water lines. Saftey monitoring - smoke, air flow,
water flow, water drip - for six racks with active components. Cable support systems
being built in-house.
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Run Illb L1CAL MCH1 Rack Layout

M103 k104 M1O5 M10E M107 M1C8 103
RACH, KON [ TORIU EALCK MCH [ TOR 1L
RACK KOMITOR RACK KONITOR RACK WOHITOR RACK MCHITOR RACK WOR I TOR
| HTEFFAGE INTERFAGE 24 |NT1ﬁ5ﬂ?E Zy |MT1ﬁ{AcE 2y |MTEFFACE 2Y
M103-105 BLANE Yl 9 0 AP FUL L e TRk BLAHK
HLAKK a " HLAMK —1U BLARK_ iU n
= M110-112 -
10 BLARE 1y =2 2 Y]
TAB/GAD COMTROL
BLARK CRATE BLAMNK CRATE gl 5U CRATE
A B HLANK 10 BLANK 100 ¢
filJ Bl 1 HEAT ERGHANGERTL Lill]
SLUPPLY SUPPLY SLUPPLY
HEAT EACHAMGERIL HEAT ERCHANGER 10 HEAT EXCHAMGERIL
MIKER 10 MIEER 10U BLOWER BLONER MIKER 10
FAH 1u Féih 1U FAH 1U
224 BLAME 14 220 BLAHNE 14 BU Bl BLAME 1L
HINGED PAMEL HINGED PAMEL HINGED PANEL H INGED PANEL HIKGED PAMNEL HINGED PARNEL HINGED PANEL
(CRATE 1 CRATE 3 {SRATE & CRATE 7 CRATE 9 CRATE 11 CRATE 13
Tat HaLF) 4l Tat HALF) U 1zt HALF) 4l Tat HALF) 4U Tat HALF} 4U at HALF) i at HaLF) 4U
HIMGED PAMEL HIMGED PAKEL HINGED PAKEL HIHGED PAMEL HIHGED P'#'.NEL HINGED PAHEL HIMGED PAHEL
[CRATE 1 ERATE 3 {CRATE & fCRATE 7 CRATE 13
Snd HaLF) 4 Znd HALF) 44 Znd HaLF) 49U Znd HALFY 44 End HALF} 4 nd HALF] 4 nd HaLF]
HINGED PAMEL HINGED PANEL HINGED PAKEL HIHGED PAMEL HINGED PANEL HINGED PAMEL HINSED PAMEL
{CRATE 2 fCRATE 4 [CRATE B [CRATE 8 $CHATE 18 $CRHTE 12 ECR&TE 14
18t HALF) U 1t HALF) 4U 18t HALF} 4U 18t HALF} 4U st HALF] 4U Bt HALFY 4U Bt HALF] 4U
HINGED PAHEL HINGED PAMEL HIKGED PAMEL HINGED PAMEL HIMGED PAMEL HINGED PAMEL HINSED PAMEL
{CRATE CRATE 4 [CRATE B [ERATE £RATE 10 CRATE 17 CRATE 14
Znd HALF} au Znd HALF} 4U fnd HALFY dU “nd HALFJ 41 nd HALFY 4u nd HALFY 4y nd HALFY 4u
HIHGE 10 HIHGE 10 HIHGE 10 HILGE 10 HIHGE U HINGE 10 HIRHGE 0
TP BLAMK BLARK BLANK
Bl BU U 65U sl BU BU
Air & water cooling for ADF Crates. Air only for TAB/GAB & Communications Crates.
Air, water and smoke interlocked with RMIs. 30 Amp Pulizzi for power distribution.
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7

o AC Distribution

- In-house design Sldewal k

o DC Distribution

- ADF crate (<700W): Wiener crate/PS combo

o Fire Protection
- Standard RMI:

TAB/GAB crate (<300W): Bench top supplies
Controls crate (<200W): Run lla crate/PS combo
Readout crate (<330W): Houses VME/SCL card

Smoke, Air Flow

AC Distribution

4 ORC: Sidewalk vs MCH1 Installation

Commercial MCHl

DC Distribution

ADF crate: Same

TAB/GAB crate: Wiener PS, fuse panel
Controls crate: Wiener crate/PS combo
Readout crate: No VME/SCL card

Fire Protection

Standard RMI: Smoke, Air Flow, Water

http://dOserverl.fnal.gov/users/bagby/www/L1defaultorc.htm

System L1_Calorimeter ORC Documentation .pdf , . doc
Rack Layout.pdf
AC Distribution .pdf

ADF Crate ORC Documentation .txt

TAB/GAB Crate

DC Distribution .pdf
TAB_GAB Backplane Diagram .pdf

Control Crate

ORC Documentation .txt
Wiener Specifications .pdf

Readout Crate

VME/SCL DC Distribution .pdf

VIPA DC Distribution .pdf

VIPA Backplane Mechanical Drawing .pdf
VIPA Backplane Schematic .pdf

VIPA Backplane Sense Fuse/Thermistor Specifications .pdf
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Component Status

In

Item Need Hand Comments
Patch Panels 40 44 12 assembled on sidewalk. The rest are in DAB3.
Patch Panel Cards 80 41
Pleated Foil Cables 160 192 1 Patch Panel Card + 2 Pleated Foil Cables + 1 ADF Transition Card +
ADF Transition Cards 80 64 3 LVDS Cables are tested as one unit (80 in total, plus spares).
LVDS Cables 240 ~300
ADF Boards 80 100 Fully tested. At DO.
ADF Crates, PS + Fan Tray 4 5 Plus spare power supply, fan tray. Back-up crate at MSU.
TAB/GAB Crate 1 2 Prototype on sidewalk is back-up (with modified power supply)
Trigger Algorithm Board 8 12 ) ) )
Global Algorithm Board ] 3 All available. Several TABs with 1 GAB in use at DO.
Communication Crate 1 1 At DO. Sidewalk crate is back-up.
SCLD Board 1 2 1 at DO, 1 at MSU. In use.
VME/SCL Board 1 3 1 Final (in use) + 1 Prototype at DO. 1 Final at Neuvis.
Readout Crate 1 1 Reuse MCH1 crate for Run Ilb. Spare readout stays on sidewalk.
Other Cables 68 sﬁgr;s L2/L3 (27), SCLD (4), TAB-GAB (8), GAB-TFW (4), L1CalTrk (24)

25 October 2005 - Run Ilb Director’s Review Alan L. Stone - Univ. of lllinois - Chicago
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Installation Overview

Iltem Start Duration Persons Comments
Date
Shutdown 1 Mar 14 wks LO (L1CAL) dominates installation (commissioning) schedule.
2006
Noise Studies 2 Mar 1 wk Need Run lla L1 CAL trigger. Decouple beam pipe. Etc.
2006
Decable BLS 13 Mar 1 wk 2 Phys Remove rack doors. Disconnect 1280 cables. Relabel. Store.
Trigger Cables 2006
Remove Run lla 20 Mar 2 wk 2 Tech Strip M102-113 racks to frames. Remove AC conduits.
Electronics 2006
Install Run Ilb 3 Apr 3 wk 2 Tech Power, water, air, safety services. Install patch panels.
Services 2006
Reconnect BLS 17 Apr 1 wk 2 Phys Redress. Strain relief.
Trigger Cables 2006
Install Crates, 24 Apr 1 wk 2 Tech 4 ADF, 1 TAB, 1 L1CAL TCC. Reuse current Readout, Comm.
TCC. Power. 2006
Pleated Foll, 28 Apr 1 wk 2 Phys Route. Strain relief.
LVDS Cables 2006
Other cabling 1 May 1 wk 2 Phys L2/L3 Optical. GAB-to-TFW. L1CalTrk Match. SCL.
2006
System 8 May 1 wk 2 Tech, Install rack doors. ORC approval. Cabling, mapping.
Checkout. ORC. 2006 2 Phys
Commissioning >15May | 6+ wks | Multi-
2006 Physicists
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Installation Comments

= Some work can overlap. e Duration for stripping racks and
- Staggered work over the full set of installing services provided by John
racks. Anderson.
- Items with common color code on - L1 CAL trigger upgrade will have to
Slide 10. draw from the same pool of
= Schedules for various cabling is resources for mechanical and
based on experience from electrical support.

i - - No engineer or technician is working
performing mock-ups. 100% on L1 CAL.

- We are assuming that overtime will
not be an option.

- A lot of advanced work is already

- Procedures documented, and pre-
installation training is assumed.

e All durations assume one shift per

day of either physicists or done in building, ordering, and
engineers. preparing all rack infrastructure.
- May have two crews for some tasks i i
working in parallel = The next order of business is to
- Constraints: Space, power assign names to each task.
Interruptions, noise - We already have a good idea of how
- May have multiple shifts per day to much person power is needed.

accelerate well-defined tasks
e Constraints: Limited expertise

e L1 CAL upgrade has priority for MCH - Premature to assign post-doc & grad

o i . student names to tasks planned for
activities during installation. 6-8 months from now.

- Complicated by shutdown delay.
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Decable & Label BLS Cables
- Two persons work as a team
- 2 racks per day
- Two teams can work in MCH1 at a
time (physicists)
Remove Run lla

- Remove boards, power supplies,
heat exchangers, ribbon cables,
airflow ductwork

e Removal is faster as the
components do not need to be
recovered

- Two persons work as a team
e Technicians, but will need
engineering supervision
- 1 rack per day

- Two teams may work at opposite
ends of MCH1 at a time

e But, may only have support for
one team per day

e May require welder to cut
apart sub-crates

25 October 2005 - Run lIb Director’s Review

Installatlon Person Power

Install Rack Infrastructure

- Technicians, following engineering
designs and rack specifications

e Estimate 1 rack per 2-3 days
e 6 racks with services
- Patch panels can be installed by
physicists (<1 week)
e Reconnect BLS Cables

- Services are done from rear of rack, BLS
cables from front, possibility for overlap

- Same plan as ““Decabling”
e Crate Installation
- Transport from Sidewalk to MCH1
- Connect to power
Strong backs
- Could take only a day
e Other Cabling

- Pleated Foil & LVDS Cabling similar to
BLS Cabling

- Rest of system uses <100 cables which
can be routed & connected < 1 day

e TFW, TAB-to-GAB, L2/L3, L1CalTrk

Alan L. Stone - Univ. of lllinois - Chicago 19



e Electronics in hand & tested
- All Crates & Boards
e Transition System in hand

- Waiting for the final batch of
production boards from vendors

e < 2 weeks for remainder
- Testing will take about 2 weeks
e Infrastructure ready
- All Power & Safety Services

- Cabling: Routing & Support Structures,
Labels

e Safety
- Sidewalk: pORC received Sep 2

- MCH1: need approval about 8 weeks
into shutdown

= Docs nearly ready, submit in
advance for consideration

e Documentation
- Labelling complete

e Tested mechanically & with
software

- Cable installation pending
e BLS decabling & recabling
e PFC, LVDS routing & strain relief

25 October 2005 - Run lIb Director’s Review

summary

e Present Installation Schedule

- Conservative with broad strokes
e Installation Features
Technician & engineering support

e Would benefit from someone working
>30% on L1CAL

e Could accelerate decommissioning of
current racks & installation of Run Ilb
services with overtime and/or extra
person power (front-loaded)

MCH1 decommissioning uncertainty
e Not feasible to do a full mock-up

e Original racks were built at MSU &
rolled as complete in early Run |

Detailed plan for BLS trigger cabling

e Careful training for anyone handling
these cables

List of dead & noisy channels
e Final Installation Schedule
- Assign individual names to all tasks
e Factor in university schedules
- Need daily breakdowns with Plan A & B
e And multiple shifts, weekends
- Integrate with other systems
e Run Coordinator, Calorimeter, DAQ,
Mechanical & Electrical Ops

Alan L. Stone - Univ. of lllinois - Chicago
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